

HARMONOGRAM REALIZACJI - OSIEDLE BEMOWO IV

II TERMIN WYMIANY/MONTAŻU WODOMIERZY W 2026 ROKU

L.p.	ADRES			DATA
	ULICA	NR DOMU	NUMERY LOKALI	
1	BANDROWSKIEGO	2	1,6,7	05.mar
2	BANDROWSKIEGO	3	4,16,22,28	05.mar
3	BANDROWSKIEGO	5	1,2,6,17,34,51,54,79,82,92,94,95	05.mar
4	BANDROWSKIEGO	10	28,32,47,51,52,53,54,55,56,68,70,74,85,86,91,92	05.mar
5	R.BAILLY	1	2,9,16,29,32	06.mar
6	R.BAILLY	3	10,15,16,30	06.mar
7	R.BAILLY	5	18,26,39,40,43,44,52,53,56,57,58,62,71,77,90,96	06.mar
8	R.BAILLY	7	9,19,20,31	06.mar
9	R.BAILLY	11	15,17,27,28	06.mar
10	R.BAILLY	13	1,2,10,33,41,48,59,62,65,66,67,78,83	06.mar
11	WOLFKEGO	18	1,3,5,9,17,29,45,57,62,71,74,76	06.mar
12	SOŁTANA	3	8,15,20,21,22,25,53,59	06.mar
13	SOŁTANA	4	5,24,39,52,53,64,76	06.mar
14	WIDAWSKA	1	9,15,16,22,23,26,32	05.mar
15	WIDAWSKA	3	1A,4,22,28,35,43,44,57,67	05.mar
16	WIDAWSKA	5	48,53,66A	05.mar
17	WIDAWSKA	11	15,26,52,54,56,60,62,64,81A	05.mar
18	SOŁTANA	6	1,6,8,9,10,11,17,18,20,23,24,28,29,35,38,42,49,70,74,76	16.mar
19	SOŁTANA	7	4,13,15,20,26,27,31,32,35,36,37,38,39,40,41,42,43,44,47,49,51,56,59	09.mar
20	SOŁTANA	10	4,7,16,18,20,21,27,28,29,34,38,39,58,	19.mar
21	SOŁTANA	12	7,12,16,22,23,26,32,36,37,55,58,61,66,67,68,70,71,73	20.mar
22	SOŁTANA	14	4,7,11,12,21,22,34,37,40,51,56,58,59,63,71	10.mar

Pełnomocnik Zarządu SM WOLA
Dyrektor Osiedla Bemowo IV

Karol Rochalski
mgr Karol Rochalski